
BCT Minutes
11 January 2000

The meeting was held on 11 January 2000 at the WPI office in San Antonio, Texas.

Members Present and Support Personnel:
Name Organization Present Absent
Brown, Leslie KAFB X
Buelter, Don KAFB X
Callaway, Laurie BCA (KPMG) X
Carrillo, Mike EPA X
Landez, Norma KAFB X
Meshako, Chuck BCA X
Neff, Richelle UNITEC X
Pavlo, Tina GKDC (OpTech) X
Power, Abigail TNRCC X
Price, Lisa Marie EPA X
Ryan, William KAFB X
Sassaman, Captain Brian KAFB X
Stankosky, Laura EPA X
Underwood, Tim BCA (KPMG) X
Weegar, Mark TNRCC X
Wehner, Ellie TNRCC X

Lee Wille (UNITEC) facilitated.

Dates for upcoming meetings.

February 8, 2000
March 14, 2000
April 11, 2000
May 9, 2000
June 13, 2000
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Item # Lead Support Discussion Topic Comments How will we know it’s
done?

Disposition

1. Underwood,
T.

BCT Members Redevelopment Update Update the BCT regarding redevelopment status
at Kelly AFB.

Team receives update. Closed.  Update received.

2. O’Brien, S. BCT Members Eco-risk Assessment CH2M Hill will provide a presentation on the
current status of the Eco-risk assessment.

Presentation is complete. Open.  Presentation has been moved to the February
BCT meeting.  Technical memos will be submitted to
the EPA and TNRCC NLT 21 January.

3. Weegar, M. BCT Members Risk Reduction
Standards vs. TRRP

Clarify long-term remedial options under RRS
and TRRP.

Discussion is complete. Closed.  Mark Weegar will schedule a meeting with
Kelly AFB and the EPA to discuss TRRP and RRS by
the end of January.

4. Weegar, M. BCT Members Full Closure Model Review matrix relating the old and new TNRCC
public participation model, if matrix has been
completed.

Team reviews matrix. Open.  The matrix relating the old and new public
participation models is still in draft form at the TNRCC.
The BCT will review the matrix once it is finalized.

5. Buelter, D. Landez, N.
Hampton, R.

Zone 2 Update and
Closure Strategy

Provide overview of site activities (i.e. scoping
meetings, innovative technologies) and strategy
for site closure.

Team receives update. Open.  Kelly will submit the E-3 CMI.  Kelly AFB will
send a letter to the regulators informing them not to
review the CMS addendum and that the CMI work plan
will be submitted 180 days from the date of the letter.
The CMS for Zone 2 will be submitted later.  Lisa Price
will read the B522 and S-3 documents and send
questions to Kelly Environmental Management before
the next meeting.

6. Buelter, D. Landez, N.
Hampton, R.

Zone 3 Update and
Closure Strategy

Provide overview of site activities (i.e. scoping
meetings, innovative technologies) and strategy
for site closure.

Team receives update. Closed.  Any contamination which has a source in the
300 Area will be addressed in one CMS for soil and
groundwater.  Remedial technologies chart presented.

7. Landez, N. Meshako, C.
Price, L.

SWMU Site Close-out
List

SWMU close-out list was distributed at
December BCT meeting.  Team will review list
during the January BCT meeting.  Kelly AFB
will provide update on the development of a
tracking list for EBS sites.

Team reviews list and receives
update.

Open.  Chuck Meshako distributed an environmental
baseline survey (EBS) site list.   Mr. Meshako will
produce a merged and updated SWMU/EBS list for the
February BCT meeting.

8. Meshako, C. Whitley, A. Historical Tank Sites on
Disposal Property

Kelly AFB and AFBCA will propose procedures
for sampling and propose responses to any
releases discovered.

Team reaches consensus on
procedures and responses.

Closed.  Kelly AFB will address tanks as regular
petroleum storage tank sites under state RBCA rules.

9. Ryan, W. Buelter, D.
Rohne, R.

Sassaman, B.

Zone Updates Provide team with update of current activities in
Zones 1, 4, and 5.

Team receives update. Closed.  Updates distributed for zones 2, 3, and 5.

10. Ryan, W. Weegar, M.
Carrillo, M.

List of Future
Deliverables
(Regulators/RAB)

Each month, provide a list of upcoming
documents for review.

Team receives list of upcoming
documents for review.

Closed.  List distributed.

11. Ryan, W. BCT Members BCT Teleconference
Scheduling

Each month, establish the coming schedule of
teleconferences.

Teleconference schedule adopted
by the team.

Closed. The next BCT teleconference is scheduled for
2/1/00 at 9:00 am.

12. Ryan, W. BCT Members Begin February Agenda Each month, begin to establish the next month’s
agenda at the end of the BCT meeting.

Team approves agenda items. Closed.  Open items from this meeting will be moved to
the February BCT meeting.  Other February agenda
items include:
 Zone updates emphasizing Zones 2 and 4
 Zone 5 CMS
 B258 and E-1 RFIs
 BCP Abstract


